

CAC - 1727  
Copy 7 of 7

22 May 1961

MEMORANDUM FOR : Chief, Development Branch, DFD-DB/P

SUBJECT : Summary - Attached [REDACTED]  
Program Review

1. Subject covers Pratt & Whitney Florida visit during the week of 15 May 1961.

2. Development and prototype engine costs are expected to increase as a result of necessary continuation of present level of development and basic [REDACTED] material problems.

3. Preliminary Flight Rating Test now is not expected to be completed until December 1961 because of insufficient endurance time accumulation resulting from controls and basic [REDACTED] problems.

4. Basic [REDACTED] material problems involving long lead time hardware are expected to delay engine flightworthiness until December 1961 with a possible chance of limited flightworthiness by October 1961.

5. Discrepancy test time already lost, controls problems resolution has shown fair progress. [REDACTED] problems although apparently under control have now been established as having operational significance.

6. Differences in [REDACTED] electrical power requirements are evolving as a real problem in engine interchangeability.

7. Good progress is evident in the area of the [REDACTED] development.

[REDACTED]  
Development Branch  
DFD-DB/P

Distribution:  
1AG-CH/DB/DFD  
3-SA/TA/DFD  
4AS-JB/DFD  
6-APCIG-5  
7-JI/DFD

DFD/DB/ACD: [REDACTED]

DOCUMENT NO. 44  
NO CHANGE IN CLASS. X  
U. DECLASSIFIED  
CLASS. CHANGED TO TS S C 7612  
NEXT REVIEW DATE:  
AUTH: HR 70-2  
DATE: 6/20/72 REVIEWER: 010005

SECRET